

October 2017

October 2017							November 2017						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7	5	6	7	8	9	10	11
8	9	10	11	12	13	14	12	13	14	15	16	17	18
15	16	17	18	19	20	21	19	20	21	22	23	24	25
22	23	24	25	26	27	28	26	27	28	29	30		
29	30	31											

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct 1	2	3	4	5	6	7
← From Sep 21	ICIS/NeT PROD - EOY IT Freeze		NetDMR Test / ICIS Stage: EPA Training (MD)	8:30pm 9:00pm ICIS EPA Prod: v7.7.8 (reports)	7:00am 8:00am ICIS EPA PROD: FRS Outgoing Transfer	
	ICIS EPA Test: WL 12.2.1.2		7:00am 7:30am ICIS Prod: v7.7.9 (EOY Ref)		6:00pm 6:30pm CDX Production Deployments	
	7:00pm 7:30pm ICIS EPA Test: Release v7.7.8 RC2		10:00am 12:00pm ICIS EPA Test			
			6:00pm 6:30pm NetDMR PROD:			
8	9	10	11	12	13	14
	ICIS Stage: NJ Data Mig. Load (TENTATIVE)					
				6:00pm 6:30pm Monthly CDX OS Patching (Test): Starts 6:00 PM EDT	netDMR Prod: CloudOS Upd. & Dataflow Coordination (tentative)	
					9:00am 10:00am ICIS EPA Test: v7.7.x (App - tentative)	
					6:00pm 6:30pm CDX Production Deployments	
15	16	17	18	19	20	21
	ICIS Stage: NJ Data Mig. Load (TENTATIVE)					
netDMR Prod: CloudOS Upd. & I	5:00am 7:00am Monthly CDX OS Patching (Production)		NetDMR Test / ICIS Stage: EPA Training (MD)		6:00pm PROD CloudOS Migration	
					5:00pm 8:00pm ICIS PROD: FRS Incoming Transfer	
					6:00pm 6:30pm CDX Production Deployments	
22	23	24	25	26	27	28
	ICIS Stage: NJ Data Mig. Load (TENTATIVE)					
PROD CloudOS Migration 8:00am					6:00pm 6:30pm CDX Production Deployments	ICIS EPA Prod: WebLogic 12.2.1.2 Upg. (TENTATIVE)
						7:00am 8:30am ICIS PROD: Unofficial RNC 2017 Q4
29	30	31	Nov 1	2	3	4

Green: Test/Stage env.
 Grey: Prod env.
 Yellow: Training
 Red: System-wide outage

November 2017

November 2017							December 2017						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4						1	2
5	6	7	8	9	10	11	3	4	5	6	7	8	9
12	13	14	15	16	17	18	10	11	12	13	14	15	16
19	20	21	22	23	24	25	17	18	19	20	21	22	23
26	27	28	29	30			24	25	26	27	28	29	30
							31						

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct 29	30	31	Nov 1 NetDMR Test / ICIS Stage: EPA Training (MD)	2	3 7:00am 8:00am ICIS EPA PROD: FRS Outgoing Transfer 6:00pm 6:30pm CDX Production Deployments	4 NJ Prod Migration: Data Loading (TENTATIVE) 7:00am 8:30am ICIS PROD: Unofficial RNC 2017 Q4 10:00am 1:00pm NJ Prod Migration Prep: Data Deletion (TENTATIVE)
5	6	7	8	9	10	11
NJ Prod Migration: Data Loading (TENTATIVE)						
				1:00pm 3:00pm NetDMR Test / ICIS Stage: New NetDMR User Training	6:00pm 6:30pm CDX Production Deployments	Veteran's Day 7:00am 8:30am ICIS PROD: Unofficial RNC 2017 Q4
12	13	14	15 NetDMR Test / ICIS Stage: EPA Training (MD)	16 6:00pm 6:30pm Monthly CDX OS Patching (Test): Starts 6:00 PM EST	17 5:00pm 8:00pm ICIS EPA PROD: FRS Incoming Transfer 6:00pm 6:30pm CDX Production Deployment	18 7:00am 8:30am ICIS PROD: Unofficial RNC 2017 Q4
19	20 5:00am 7:00am Monthly CDX OS Patching (Production)	21	22	23 Thanksgiving Day	24 6:00pm 6:30pm CDX Production Deployments	25 7:00am 8:30am ICIS PROD: Unofficial RNC 2017 Q4
26	27	28	29 NetDMR Test / ICIS Stage: EPA Training (MD)	30	Dec 1	2

Green: Test/Stage env.
 Grey: Prod env.
 Yellow: Training
 Red: System-wide outage